Portage Northern Soccer Boosters Irrigation Meeting

June 4, 2004


I  Loan Arrangements:  Peggy talked to Tom Noverr about the boosters making additional expenditures before paying off the loan.  Tom said this was OK and that there is some precedence in doing this.  He is very comfortable with this.  He asked us to please work with John Spenser on the irrigation plans.

II Building:

Pete Strazdas has a PO for $88,320 with one change order for $4,500.  This, plus the TMP architecture fee is $95,320.  There are still $450 of potential deductions.

Pete recommended putting dates that booster will pay in writing.  To have our financial obligations all spelled out as a line item on the budget each year.

It was moved and passed to epoxy the floors in the restroom for a price of approximately $500.

III  Irrigation:  

JD talked about the Wolverine proposal.  He also brought sample sprinkler heads and there was discussion about them being too large.  Much discussion ensued about different heads and warranties and about who would maintain our system.

Brian Doud brought a proposal from Sanderson and DeHaan.  There was discussion over both proposals and the differences.  The need for swing joints, pressure relief valves, residential vs commercial contractors were all discussed.  

It was moved and passed to allow the executive committee to choose from the 2 final vendors based on revised costs and timing of getting the system in provided the system was under $9,000.  If it was over that, it will need an email vote of the members present at this booster meeting to decide on the final vendor.

IV  Adjourn 

